

FORECASTED ROLLOUT DATES - FMD SAFETY PROGRAMS

Safety Programs	Priority #	Rollout Date	Draft	Completed	Ongoing	In Revision	OESO REG	OSHA REG	EPA REG
Confined Space Entry	High	Apr '10		X					
Electrical Safety Program	High	Jul '14		X					
ESH Management Plan	High	Jun '12			X				
Lockout/Tagout	High	Jan-Feb '10		X		X			
Personal Protective Equipment	High	Mar '10 / Apr '11		X					
Steam Safety	High	Aug '09		X					
Walking Working Surfaces	High	Apr '10 / Apr '11		X					
Asbestos	High	Feb '12		X					
Hearing Conservation	High	May '12		X					
Ergonomics	High	Jul '15	X						
Eye Wash Program	High	Jul '15	X						
Lead Safety	High	Aug '15	X						
Spill Containment_Hazards	High	Sep '15	X						
Bloodborne Pathogens	Medium	Sep-Oct '15	X						
Hazardous Waste Mgmt	Medium	Oct-Nov '15	X						
Hazard Communications	Medium	Nov '15-Jan '16	X						
Hazardous Chemicals, Materials & Assessment	Medium	Dec '15-Feb '16							
Power Industrial Trucks	Medium	Feb-Mar '16	X						
Vehicle Safety	Medium	Mar-Apr '16	X						
Machinery and Equipment	Medium	Apr-May '16							
Respiratory Protection	Medium	May-Jun '16							
Compressed Gas Safety	Medium	Jun-Jul '16							
Hoist & Lift Safety	Medium	Jul-Aug '16							
Fall Protection	Medium	Aug-Sep '16							
Supplier Management	Medium	Sep-Oct '16							
Air Programs Mgmt	Low	Oct-Nov '16	X						
Battery Charging Safety	Low	Nov-Jan '16	X						

FORECASTED ROLLOUT DATES - FMD SAFETY PROGRAMS

Pesticide Management	Low	Jan-Feb '16							
Chemical Storage Area Programs	Low	Dec-Feb '15							
Release Notification and Reporting	Low	Feb-Mar '16							
Excavation Safety	Low	Mar-Apr '16							
Non-Hazardous Solid Waste Recycling	Low	Apr-May '17							
Ozone Depleting Substances	Low	May-Jun '17							
PCB Management	Low	Jun-Jul '17							
Storm Water	Low	Jul-Aug '16							
Ventilation	Low	Aug-Sep '16							

Indicates written DRAFTS for these programs

Indicates In Staffing Process